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Date:November 17, 2017

Programor Project Title: Anoka Sand Plain Habitat Restoration and Enhancement, Phase 2 LAND &

AMENDMENT
Funds Recommended: $1,050,000

Manager's Name: Wiley Buck

Title: Program Manager

Organization: Great River Greening
Address: 35 W Water Street

City: St. Paul, MN 55107

Office Number: 651-272-3981

Fax Number: 651-665-9409

Email: wbuck@greatrivergreening.org
Website: http://www.greatrivergreening.org/

Legislative Citation: ML 2012, Ch. 264, Art. 1, Sec. 2, Subd. 2(i)

Appropriation Language: $1,050,000 in the second year is to the commissioner of natural resources for agreements to restore and enhance
habitat on public lands in the Anoka Sand Plain and along the Rum River as follows: $558,750 to Great River Greening; $99,400 to the Anoka
Conservation District; and $391,850 to the National Wild Turkey Federation. A list of proposed restorations and enhancements must be
provided as part of the required accomplishment plan.

County Locations: Anoka, Benton, Chisago, Isanti, Morrison, and Sherburne.

Regions in which work was completed:

e Northern Forest
e Forest / Prairie Transition
e Metro / Urban

Activity types:

e Restore
e Enhance

Priority resources addressed by activity:

e Wetlands
e Forest
e Prairie

Summary of Accomplishments:

With funding from the Outdoor Heritage Fund and other leveraged sources, the Anoka Sand Plain Partnership restored/enhanced
1,866 acres of priority wildlife habitat within the Anoka Sand Plain and in the Rum River watershed in east-central Minnesota.

Process & Methods:

The participating members of the Anoka Sand Plain Partnership, Anoka Conservation District (ACD), Great River Greening (GRG), and
National Wild Turkey Federation (NWTF), harnessed the expertise, resources, and connections of a broad community of committed
conservation stakeholders to significantly elevate restoration and enhancement of oak savannas (Minnesota’s most critically imperiled
habitat), prairies, oak woodlands, grasslands, forests, and wetlands on public lands across the Anoka Sand Plain ecological region of
east-central Minnesota.
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The Anoka Sand Plain Partnership exceeded output targets, restoring/enhancing 1,866 acres of critical habitat on public lands in the
project area. This exceeded output target of 1,355 acres restored/enhanced by 511 acres or 138%.

Acres R/E by habitat type:

e 139 acres of wetland habitat

e 1,150 acres of prairie/oak savanna habitat
e 577 acres of forest habitat

Acres R/E by restoration activity:

e 2,431 acres of woody invasive species management

® 292 acres of prescribed burning

e 4 acres of prairie seeding

e 139 acres of wetland restoration

e 19 acres of riverbank restoration

Note: acres by activity may be greater than output acres/project footprint when multiple restoration activities were performed on the
same acre (such as invasive species removal and prescribed burning).

R/E work was completed across 11 public lands (see a full summary detailed in the final parcel list) including the following:

1. Allemansratt Wilderness Park (Chisago County, GRG): Forest enhancement occurred on 40 acres of high diversity forest, through two
stage invasive shrub control. Funds were used for subcontracted work, while ENRTF and local match were used for volunteer
engagement and habitat enhancement of adjacent acres.

2. Anoka Nature Preserve (Anoka County, ACD): Habitat enhancement occurred on 148 acres of Anoka Nature Preserve through
herbicide application of common buckthorn, prickly ash, and tartarian honeysuckle; prescribed burning of treated acres; and planting
of native bare root trees and shrubs. Monitoring and chemical and mechanical control of invasive woody species continued after initial
treatment, including mowing, stump spraying, and spot basal bark spraying to further reduce invasive regrowth and encourage desirable
species.

3. Belle Prairie County Park (Morrison County, GRG): A total of 35 acres of oak savanna/woodland habitat was enhanced through
sustained removal of woody invasive species including removal, stump treatment, and a prescribed burn; and a 4 acre old field was
seeded into prairie.

4. Carlos Avery WMA (Anoka County, GRG): A total of 339 acres of high quality (MCBS) forest were enhanced with invasive woody
removal, primarily invasive shrubs and black locust (Robinia pseudoacacia), with multiple treatments using subcontracted work and
Greening crews.

5. Ereaux WMA (Morrison County, NWTF): A total of 288 oak woodland acres were enhanced by woody invasive species management
through cutting, herbicide stump treatment, and burning of debris piles. Emergent invasive sprouts were later spot sprayed with
herbicide. A portion of the site was also burned.

6. McDougall WMA (Morrison County, NWTF): A total 111 acres of Mississippi River high quality floodplain and terrace forest were
treated for invasive buckthorn.

7. Rice Lake SNA (Sherburne County, GRG): A total of 23 acres of high quality oak savanna enhancement was completed with the
removal of invasive shrubs using a two stage treatment of winter forestry mowing, followed by spring prescribed burning.

8. Rum River Wild Rice (Isanti County, GRG): This project included successful aerial spray of overabundant water lily and invasive cattail
on Marget and Krone Lakes, two historic wild rice shallow lakes, to release viable wild rice seed bed and improve the success of
supplemental seeding. This project also included wild rice seeding in Rum River backwaters, oxbows, and main channel. This project
enhanced a total of 139 wetland acres.

9. Sartell WMA (Benton County, NWTF): A total of 170 oak woodland acres were enhanced through woody invasive species removal of
buckthorn, honeysuckle, and overabundant red cedar, through cutting, herbicide stump treatment, and burning of debris piles.
Emergent invasive sprouts were later spot sprayed with herbicide. A portion of the site was also burned.

10. Sherburne NWR (Sherburne County, GRG): A total of 519 acres of oak savanna enhancement work was completed as part of the
large-scale restoration of refuge lands. Enhancement consisted of woody invasive species control and other activities, through both
subcontract work and USFWS in-kind match.

11. Twin Lakes SNA (Isanti County, GRG): A total of 47 acres of forest were enhanced through the removal and treatment of common
buckthorn (Rhamnus cathartica) and other invasive species. In addition, a forest gap of 3 acres of old field was planted with oak
seedlings grown from acorns collected on site.

Explain Partners, Supporters, & Opposition:

Anoka Sand Plain Partnership direct recipients, ACD, GRG, and NWTF, leveraged $87,400 non-state matching funds from the City of
Anoka, Conexus, East Central Energy, Ecological Society of America, MN Power, Morrison County, and Patagonia.

In addition to financial contribution, volunteers from Camp Ripley National Guard and Little Falls High School completed activities at
Belle Prairie County Park; Wilderness Inquiry, MN DNR, and GRG volunteers contributed in-kind labor on Wild Rice projects; USFWS
provided in-kind match at Sherburne NWR; and Anoka High School students planted trees and shrubs on the Anoka Nature Preserve.
Also, volunteers collected and planted local ecotype oak acorns at Twin Lakes SNA; acorns were grown into seedlings at Bailey’s
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Nursery with donated services. Project supporters include the Friends of the Rum River Nature Area, NWTF State Board, and local NWTF
chapters. The Sand Dunes State Forest action committee did not oppose the Sherburne NWR activities.

Additional Comments:

Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

Anoka Nature Preserve, ACD: The cost effective plan for buckthorn management was to treat and leave the trees to rot. However, the

project site was too heavily infested and too public. Fortunately, ACD secured ENTRF funding through the DNR for a woody biomass
harvest to compliment the treatment and removal of invasives.

Ereaux, Sartell, McDougall WMAs, NWTF: Invasive treatment bids that came in lower than anticipated enabled NWTF to move onto phase

Il, conducting prescribed burns. Challenges including the short burn season, tight burning restrictions, and the complexity of burning
woodlands that haven’t seen fire in a long time, limited acres enhanced.

Rum River Wild Rice, GRG: Despite challenges, this project included successful aerial spray of overabundant water lily and cattail to

release viable wild rice seed; monitoring including unsprayed halves of lakes. Differences between stream and shallow lake
approaches were refined and techniques continue to evolve.

Other Funds Received:

e Environmental and Natural Resource Trust Fund

How were the funds used to advanced the program:

On the Anoka Conservation District, Anoka Nature Preserve project site, the MN DNR provided $75,000 from an ENRTF grant to conduct
a woody biomass harvest, funding the removal and treatment of woody species and select eastern red cedar on 71 acres. On the Great

River Greening Allemansratt Wilderness Park site, Greening brought $46,400 ML2014 ENRTF grant funds to supplement restoration work.
Total state funds leveraged equals $121,400.

What is the plan to sustain and/or maintain this work after the Outdoor Heritage Funds are
expended:

Site-specific resource management plans will be utilized to guide effective long-term management of targeted habitats and species. All
land managers associated with sites have committed to the long-term maintenance of these habitat improvements in line with
prescribed actions. A principle goal while implementing these projects has been to accelerate enhancement/restoration of respective
sites and bring them to a point where on-going management costs are minimal, so the resource can be effectively maintained over
time. The Anoka Sand Plain Partnership is committed to working with respective land management agencies (local, state and federal)
and conservation organizations on an on-going basis to identify and procure financial resources for maintaining these improvements as

needed, develop innovative maintenance strategies including long-term volunteer engagement, and otherwise assist in reducing the
financial and capacity burden.

Outcomes:

The original accomplishment plan stated the program would
Programs in the northern forest region:

e Not Listed

How will the outcomes be measured and evaluated?

Not Listed

Programs in forest-prairie transition region:
e Not Listed

How will the outcomes be measured and evaluated?

Not Listed

Programs in metropolitan urbanizing region:

¢ Not Listed
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How will the outcomes be measured and evaluated?

Not Listed
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Budget Spreadsheet

Final Budget line item reallocations are allowed up to 10% and do not need require an amendment to the Accomplishment Plan

Total Amount: $1,050,000

Budget and Cash Leverage

Cash Leverage Cash Leverage Total Total
BudgetName Request | Spent (anticipated) (received) Leverage Source (original) (final)
Morrison County, GRG, MN Power, NWTF, ESA,
Personnel $126,600|$125,600 $61,500 $57,400 Conexus, ECE, NWTF $188,100| $183,000
Contracts $819,500($778,600 $0 $146,400|ML2014LCCMR grant , ACD, DNR ENRTF Grant $819,500| $925,000
Fee Acquisition w/ $0 $0 $0 $0 $0 $0
PILT
Fee Acquisition w/o $0 $0 $0 $0 $0 $0
PILT
Easement Acquisition $0 $0 $0 $0 $0 $0
Easement
stewardship $0 $0 $0 $0 $0 $0
Travel $17,000{ $12,300 $0 $0 $17,000 $12,300
Professional Services $0 $0! $0 $0 $0 $0
Direct Support
Services $0 $0 $0 $0 $0 $0
DNR Land Acquisition
Costs $0 $0 $0 $0 $0 $0
Capital Equipment $0 $0 $0 $0 $0 $0
Other
Equipment/Tools $7,5001  $6,500 $0 $0 $7,500[  $6,500
Supplies/Materials $79,400| $66,400 $10,000 $5,000|City of Anoka $89,400 $71,400
DNR IDP $0 $0! $0 $0 $0 $0
Total|$1,050,000{$989,400 $71,500 $208,800 $1,121,500|%$1,198,200
Personnel
Position FTE| Over#ofyears | Spent | CashLeverage Leverage Source Total
GRG Staff 0.66 3.00| $83,700 $51,400|Morrison County, GRG, MN Power, NWTF, ESA, Conexus, ECE $135,100
ManagerofPrograms (ACD) 0.02 3.00| $31,800 $0| $31,800
NWTF Staff 0.13 3.00] $10,100 $6,000|NWTF $16,100
Total|0.81 9.00| $125,600 $57,400 $183,000|

Budget and Cash Leverage by Partnership

Page 5 0of22




. Cash Leverage Cash Leverage Original AP | Total
BudgetName Partnership|Request| Spent (anticipated) (received) Leverage Source Total Spent
Morrison County, GRG, MN Power, NWTF,
Personnel GRG $94,700| $83,700| $55,500 $51,400| ESA, Conexus, ECE $150,200] $135,100
Contracts GRG $382,500]$422,900 $0 $46,400|[ML2014 LCCMR grant $382,500| $469,300
Fee Acquisition w/ GRG $0 $0 $0 $0 $0 $0
PILT
Fee Acquisition w/o GRG $0 $0 $0 $0| $0 $0
PILT
Easement
Acquisition GRG = $0 q $0 e =
Easement
Stewardship GRG $0 $0 $0 $0 $0 $0
Travel GRG $13,000| $11,000 $0 $0| $13,000f $11,000
Professional
Services GRG $0 $0| $0 $0| $0| $0
Direct Support
Services GRG $0 $0| $0 $0| $0| $0
DNR Land Acquisition
Costs GRG $0 $0 $0 $0 $0 $0
Capital Equipment GRG $0 $0| $0 $0| $0| $0
Other
e el GRG $7,500 $6,500 $0 $0| $7,500 $6,500
Supplies/Materials |GRG $61,000| $27,100 $5,000 $0 $66,000| $27,100
DNR IDP GRG $0 $0 $0! $0 $0 $0
Total $558,700]$551,200 $60,500 $97,800 $619,200] $649,000
Personnel - GRG
Position FTE Over #ofyears Spent Cash Leverage Leverage Source Total
GRG Staff 0.66 3.00] $83,700 $51,400[Morrison County, GRG, MN Power, NWTF, ESA, Conexus, ECE $135,100
Total| 0.66 3.00] $83,700 $51,400 $135,100
. Cash Leverage Cash Leverage Original AP Total
BudgetName Partnership|Request| Spent (anticipated) (received) Leverage Source Total Spent
Personnel ACD $3,000($31,800 $0| $0| $3,000 $31,800
Contracts ACD $78,000($28,300 $0| $100,000 écraDr;ENR ENRTF $78,000 $128,300
Fee Acquisition w/PILT ACD $0 $0 $0 $0 $0 $0
Fee Acquisition w/o PILT |ACD $0 $0 $0 $0 $0 $0
Easement Acquisition ACD $0 $0 $0 $0 $0 $0
Easement Stewardship ACD $0 $0 $0 $0 $0 $0
Travel ACD $0 $0 $0 $0 $0 $0
Professional Services ACD $0 $0 $0 $0 $0 $0
Direct Support Services ACD $0 $0 $0 $0 $0 $0
DNR Land Acquisition
Costs ACD $0 $0 $0 $0 $0 $0
Capital Equipment ACD $0 $0 $0 $0 $0 $0
Other Equipment/Tools |ACD $0 $0 $0 $0 $0 $0
Supplies/Materials ACD $18,400($39,300 $5,000 $5,000|City of Anoka $23,400 $44,300
DNR IDP ACD $0 $0 $0 $0 $0 $0
Total $99,400($99,400 $5,000 $105,000 $104,400 $204,400
Personnel - ACD
Position FTE Over #ofyears Spent Cash Leverage Leverage Source Total
ManagerofPrograms (ACD) 0.02 3.00 $31,800 $0| $31,800
Total 0.02 3.00] $31,800 $0| $31,800
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BudgetName Partnership|Request| Spent c(i\snr‘til;?;::zg;a Ca(i:cL:i\:,Zrda)ge L:\;el:fcgee Original AP Total|Total Spent
Personnel NWTF $28,900| $10,100 $6,000 $6,000|[NWTF $34,900 $16,100
Contracts NWTF $359,000|$327,400 $0! $0| $359,000 $327,400
Fee Acquisition w/PILT NWTF $0 $0 $0 $0 $0 $0
Fee Acquisition w/o PILT NWTF $0 $0 $0 $0 $0 $0
Easement Acquisition NWTF $0 $0 $0 $0 $0 $0)
Easement Stewardship NWTF $0 $0 $0 $0 $0 $0)
Travel NWTF $4,000|] $1,300 $0! $0| $4,000 $1,300
Professional Services NWTF $0, $0 $0 $0 $0 $0)
Direct Support Services NWTF $0 $0 $0 $0 $0 $0)
gcl)\lthls.and Acquisition NWTE $0 $0 $0 $0 $0 $0
Capital Equipment NWTF $0 $0 $0 $0, $0 $0
Other Equipment/Tools NWTF $0 $0 $0 $0, $0 $0
Supplies/Materials NWTF $0 $0 $0 $0, $0 $0
DNR IDP NWTF $0 $0! $0! $0| $0| $0,

Total $391,900|$338,800 $6,000 $6,000 $397,900 $344,800
Personnel - NWTF

Position FTE Over #ofyears Spent Cash Leverage Leverage Source Total

NWTF Staff 0.13 3.00 $10,100 $6,000|[NWTF $16,100
Total 0.13 3.00 $10,100 $6,000 $16,100

Explain any budget challenges or successes:

Many bids came in lower than anticipated and contractors proved cost-effective, enabling partners to restore and enhance more acres
than originally planned. However, with bids coming in lower than anticipated and weather challenges during prescribed burn season,

not all grant funds were expended.
Note budget reporting error correction: NWTF reported $373,642 expended on the 1/2017 status report. This figure has been corrected
to $338,900 on the final report.

All revenues received by the recipient that have been generated from activities on land with money

from the OHF:
$0
$0

Revenue Balance: $0

Total Revenue:

Revenue Spent:

e E.Thisis not applicable as there was no revenue generated.
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Table 1a. Acres by Resource Type

Output Tables

Type Wetlands Wetlands Prairies Prairies Forest Forest Habitats Habitats Total Total
yp (original) (final) (original) (final) (original) (final) (original) (final) (original) (final)
Restore (0) 0 4 4 3 3 (o) 0 7 7
P.rot.e.ct in Fee with State PILT 0 0 o 0 0 0 0 0 0 o
Liability
P.rot.e.ct in Fee W/O State PILT 0 0 0 0 0 0 0 0 0 0
Liability
Protectin Easement 0 0 () 0 0 0 0 0 0 0
Enhance 100 139 878 1,146 377 574 0 0 1,355 1,859
Total 100 139 882 1,150 380 577 0 0 1,362 1,866
Table 1b. How many of these Prairie acres are Native Prairie?
Type Native Prairie (original) Native Prairie (final)
Restore 0 0
Protectin Fee with State PILT Liability 0 0
Protectin Fee W/O State PILT Liability 0 0
Protectin Easement 0 0
Enhance 0 0
Total 0 0
Table 2. Total Funding by Resource Type
Type Wetlands Wetlands Prairies Prairies Forest Forest Habitats Habitats Total Total
yp (original) (final) (original) (final) (original) (final) (original) (final) (original) (final)
Restore $0! $0| $13,100 $13,000 $18,000 $16,000 $0 $0 $31,100f $29,000
Protectin Fee with State PILT
Liability $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Protectin Fee W/O State PILT
Vil $0, $0, $0, $0 $0, $0, $0, $0 $0 $0
Protectin Easement $0, $0, $0) $0 $0 $0 $0 $0 $0 $0
Enhance $50,000 $46,800 $567,600 $501,700 $401,300] $411,900 $0 $0| $1,018,900| $960,400
Total $50,000 $46,800 $580,700 $514,700 $419,300| $427,900 $0 $0| $1,050,000| $989,400
Table 3. Acres within each Ecological Section
Metro .. Forest .. ..
Metro Urban ForestPrairie .. SEForest [SEForest| Prairie |Prairie | NForest |NForest| Total Total
Type .. Urban . Prairie .. N . ) . . o )
(original) ) (original) . (original) | (final) |(original)| (final) | (original) | (final) |(original)| (final)
(final) (final)
Restore 3 3 4 4 0 0 0 0 0 0 7 7
Protectin Fee with
State PILT Liability 0 0 0 0 0 0 0 0 0 0 0 0
Protectin Fee W/O
State PILT Liability 2 & & 2 Y 2 2 2 2 Y 2 Y
Protectin Easement 0 0 0 0 0 0 0 0 0 0 0
Enhance 990 1,162 325 604 0 0 0 40 93 1,355 1,859
Total 993 1,165 329 608 0 0 0 0 40 93 1,362 1,866
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Table 4. Total Funding within each Ecological Section

Metro Urban Metro ForestPrairie For.e'st SEForest [SEForest| Prairie [Prairie | NForest |NForest| Total Total
Type (original) Urban (original) Prairie (original) | (final) |(original)| (final) | (original) | (final) |(original)| (final)
(final) (final)
Restore $46,700 $16,000 $23,100 $13,000 $0 $0 $0 $0 $0 $0 $69,800( $29,000
Protectin Fee with
State PILT Liability $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Protectin Fee W/O
State PILT Liability $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Protectin Easement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0, $0 $0
Enhance $505,400 $489,500 $454,800 $420,500 $0 $0, $0, $0, $20,000f $50,400| $980,200($960,400
Total $552,100| $505,500 $477,900 $433,500 $0 $0, $0, $0, $20,000f $50,400|$1,050,000($989,400

Target Lake/Stream/River Feet or Miles (original)

0

Target Lake/Stream/River Feet or Miles (final)

.19 miles

Explain the success/shortage of acre goals:

Several projects came in under budget, largely due to successful implementation of competitive RFP processes, judicial use of in-house
crews and volunteers, and sufficient seed supply to meet overall demand. These budget successes, along with leveraged in-kind and
cash match, translated into additional R/E acreage. Therefore, the partnership exceeded output targets, restoring/enhancing 1,866
acres of critical habitat, 138% of output target of 1,355 acres.
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Parcel List

Section 1 - Restore / Enhance Parcel List

Anoka
Name TRDS Acres Total Cost Existing Protection? Description
Anoka Nature Preserve 03225225 148 $99,400|Ves Invasive species treatment/removal across
oakwoodland habitat
Carlos Avery WMA 03321216 339 $247,100|Yes Woodyinvasive species management.
Rum River Wild Rice 03624224 139 $46,800[ves Wild rice restoration along the Rum River, two
shallowlakes
Benton
Name TRDS Acres Total Cost Existing Protection? Description
Enhancement ofoak-brush savanna, oak
Sartell WMA 03829215 170 $141,198|Yes woodland and prairie through exotic and
native woody species control
Chisago
Name TRDS Acres Total Cost Existing Protection? Description
Allemansratt Wilderness Park 03420228 40 $30,400|Ves Enhancement ofBig Woods forest through
woodyinvasive control
Isanti
Name TRDS Acres Total Cost Existing Protection? Description
Twin Lakes SNA 03422211 50 $51,000|Yes Forest woodyinvasive management, planting
Morrison
Name TRDS Acres Total Cost Existing Protection? Description
Woodyinvasive removalinoaksavanna and
Belle Prairie County Park 04132214 39 $92,200|Yes prairie habitats; prescribed fire; prairie
restoration
Enhancement ofhigh quality oak woodland
Ereaux WMA 04131230 288 $138,267|Yes and prairie through woodyinvasive species
management
Enhancementofoakwoodland, deciduous
woodland,oaksavanna and grassland
McDougall 03928229 1t $61,8001Yes through controlofexotic and native woody
invasive species
Sherburne
Name TRDS Acres Total Cost Existing Protection? Description
Rice Lake SNA (Phase 2) 03529211 23 $23,350|Ves Prescribed fire and woodyinvasive removal
acrossoakwoodland and savanna habitat
Prescribed fire added to two newburn units,
Sherburne NWR 03528216 519 $57,800|Yes seeding foroakrestoration; thinning of
overgrown oak savanna

Section 2 - Protect Parcel List

No parcels with an activity type protect.

Section 2a - Protect Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.
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Completed Parcel: Allemansratt Wilderness Park

#ofTotal Acres: 40
County: Chisago
Township: 034
Range: 20
Direction: 2
Section: 28
#ofAcres: Wetlands/Upland:

#ofAcres: Forest: 40
#ofAcres: Prairie/Grassland:

AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $30,405
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Completed Parcel: Anoka Nature Preserve

#ofTotal Acres: 148
County: Anoka
Township: 032
Range: 25
Direction: 2
Section: 25
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest: 148

#o0fAcres: Prairie/Grassland:

AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Has there been signage erected atthe site: Yes

Total costofRestoration/Enhancement: $99,400
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Completed Parcel: Belle Prairie County Park

#ofTotal Acres: 39
County: Morrison
Township: 041
Range: 32
Direction: 2
Section: 14
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest:

#ofAcres: Prairie/Grassland: 39
AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $92,200
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Completed Parcel: Carlos Avery WMA

#ofTotal Acres: 339
County: Anoka
Township: 033
Range: 21
Direction: 2
Section: 16
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest: 339
#ofAcres: Prairie/Grassland:

AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $247,140
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Completed Parcel: Ereaux WMA

#ofTotal Acres: 288
County: Morrison
Township: 041
Range: 31
Direction: 2
Section: 30
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest:

#ofAcres: Prairie/Grassland: 288
AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $138,267
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Completed Parcel: McDougall

#ofTotal Acres: 111
County: Morrison
Township: 039
Range: 28
Direction: 2
Section: 29
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest:

#ofAcres: Prairie/Grassland: 111
AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $61,831
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Completed Parcel: Rice Lake SNA (Phase 2)

#ofTotal Acres: 23
County: Sherburne
Township: 035
Range: 29
Direction: 2
Section: 11
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest:

#ofAcres: Prairie/Grassland: 23
AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable): Rice Lake
Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $23,350
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Completed Parcel: Rum River Wild Rice

#ofTotal Acres: 139
County: Anoka
Township: 036
Range: 24
Direction: 2
Section: 24
#o0fAcres: Wetlands/Upland: 139
#ofAcres:Forest:

#ofAcres: Prairie/Grassland:

AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable): Rum River
Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $46,775
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Completed Parcel: Sartell WMA

#ofTotal Acres: 170
County: Benton
Township: 038
Range: 29
Direction: 2
Section: 15
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest:

#ofAcres: Prairie/Grassland: 170
AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable): Little Rock Creek
Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $141,198
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Completed Parcel: Sherburne NWR

#ofTotal Acres: 519
County: Sherburne
Township: 035
Range: 28
Direction: 2
Section: 16
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest:

#ofAcres: Prairie/Grassland: 519
AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Has there been signage erected atthe site: Yes
Total costofRestoration/Enhancement: $57,828
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Completed Parcel: Twin Lakes SNA

#ofTotal Acres: 50
County: Isanti
Township: 034
Range: 22
Direction: 2
Section: 11
#o0fAcres: Wetlands/Upland:

#ofAcres:Forest: 50

#o0fAcres: Prairie/Grassland:

AmountofShorline:

Name ofAdjacentBody ofWater (ifapplicable):

Horseshoe Lake

Has there been signage erected atthe site:

Yes

TotalcostofRestoration/Enhancement:

$51,000
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